
Work Assignment No. 226-RARA-053J, Contract EP-S5-06-01

USS Lead Superfund Site OU1 - Zone 3 Residential Soil Remedial Action

Owner Requests and Potential Changes

WE 6-9-17
-

No. Property Address Owner Owner Request/Potential Change Schedule Impacts Estimated Cost

1

Remove two (2) 12- 30" diameter trees in front yard area and grind stumps / EPA verbal Approval to Home owner (T. Drexler 3-
13-17). CH2M Rep.-Shanahan

~1 day $8,400 

2

Remove one (1) 35" diameter tree in back yard area and grind stump / EPA verbal Approval to Home owner (T. Drexler 3-13-17). 
CH2M Rep.-Shanahan

~ 0.5 day $6,500 

3  

 Grind (1)  stump not listed on drawing / EPA verbal Approval to Home owner (T. Drexler 3-13-17). CH2M Rep.-Shanahan. Note 
Drawing shows 36" tree but it had been cut some time ago

~ 0.25 day $2,600 

4

 Grind (1)  stump not listed on drawing / EPA verbal Approval to Home owner (T. Drexler 3-20-17). CH2M Rep.-Shanahan

~ 0.25 day $2,600 

5

Remove two (2) 30" diameter trees in back yard area and grind stumps / EPA verbal Approval to Home owner (T. Drexler 3-20-
17). CH2M Rep.-Shanahan
Note: Only remove trees if Subcontractor needs them removed for alley access per Tim Drexler ~1 day See line 52

6

Remove lattice around deck and scrape 6" of soil out. Replace with gravel. Per Tim Drexler 3-20-17.         Note: Area not shown on 
design drawing.  Assumes 1 hour for misc laborer crew to remove and replace lattice, 3 cy of additional excavation, and 6 inches 
of gravel ($415 + $576 + $591) ~ 0.25 day $1,582 

7

Excavate 1.5 foot x ~20 foot strip along southern garage driveway / EPA verbal Approval to Home owner (T. Drexler 3-20-17). 
CH2M Rep.-Shanahan.  Assumes 1 cy of additional excavation, one cubic yard of backfill, and 30 sq ft of sod.  ($197 + $150 + $32)

< 0.25 day $379 

8

Excavate (6 inches deep) broken driveway area back yard area not shown for removal in design. / EPA verbal approval 3-21-17 
Sarah Rolfes. CH2M Rep.-Shanahan.  Assumes 5.55 cy of additional excavation, and installation of 300 sq of feet of 
backfill/gravel, at a unit rate of $3.31 per square foot ($1095 + $993) < 0.25 day $2,088 

9

Remove (1) 15" tree and grind stump back yard area / EPA verbal approval to home owner 3-21-17 Sarah Rolfes.  CH2M Rep.-
Shanahan

~ 0.25 day $4,200 

10

Remove and grind (1) 10 conifer tree in front yard area against house EPA verbal approval to home owner 3-21-17 Sarah Rolfes.  
CH2M Rep.-Shanahan

~ 0.25 day $2,950 
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11

Remove /  grind (1) 12"stump back yard area / EPA verbal approval to home owner 3-21-17 Sarah Rolfes  CH2M Rep.-Shanahan

< 0.25 day $2,600 

12

Remove /  grind (2) stumps back yard area (1 x 10" and 1 X 30"/ EPA verbal approval to home owner 3-22-17 Charles Rodriguez  
CH2M Rep.-Shanahan

< 0.50 day $5,200 

13   

Remove /  grind (4) stumps back yard area (2 x 6" and 2 X 3") / EPA verbal approval to home owner 3-22-17 Sarah Rolfes-  CH2M 
Rep.-Shanahan (Note owner stated that he was going to cut a 6" tree to a stump prior to remediation) This is captured in the 2 x 
6" above. 

< 0.25 day $10,400 

14   

Excavate (1 foot deep) and restore~ 15' x 15' area covered by loose pavers ( 100 ct) and metal awning (no cover on awning).  Not 
shown on design drawing EPA approval 3-22-17 Sarah Rolfes  / CH2M Rep. Mike Shanahan.  Assumes 2 hours of misc laborer 
crew time to remove and replace awning, 8.33 cy of additional excavation, 8.33 cy of additioanl backfill, and 225 sq feet of sod 
($830 + $1642 + $1250 + $243) 

~ 0.25 day $3,965 

15  

Remove /  grind (1) stump in back yard area 1 X 30"/ EPA verbal approval to home owner 3-22-17 Sarah Rolfes    CH2M Rep. Rob 
Plsek

~ 0.25 day $2,600 

16

Remove /  grind (1) stump in back yard area 1 X 8"/ EPA TBD  3-22-17 Sarah Rolfes    CH2M Rep. Mike Shanahan

< 0.25 day $2,600 

17

Remove /  grind (2) trees back yard area (1 x 10.03" and 1 X 9.63")/ EPA verbal approval to home owner 3-24-17 Charles 
Rodriguez  CH2M Rep.- Rob Plsek
Note: Northen tree listed as 4" on design. Actual: 10.03" diameter ~ 0.50 day $5,900 

18  

Restore backyard area with gravel driveway around yard area as requested by homeowner. Net result appears deductive.  3-24-
17 EPA Charles Rodriguez  CH2M Rep.- Mike Shanahan.
Note: cost evaluation sent to EPA 3-25-17. EPA approved 3/27/17 (Tom Alcamo email).                                                                                                    No Change ($2,450)

19

12' x 2' Planter area with landscape rock under awning not captured in design. Excavation depth 12". Restore with like materials. 
3-27-17 verbal approval to homeowner by EPA's Charles Rodriguez.   CH2M Rep.- Rob Plsek

~ 0.50 day $405 

20  

Grind (1) stump in front yard area (1 X 26") / EPA verbal approval to home owner 3-28-17 by Janet Pope.    CH2M Rep. Rob Plsek

~ 0.25 day $2,600 

21

Sarah from EPA on 3-29-17. determined that 4 specific areas in the backyard area were missed in the design. Area 1: consists of a 
13' x 18' grass area NE of the garage area (Restore with Sod) and a 3' x 13' gravel strip area (restore with sod). Area 2: consists of 
29' x 3' planter area along the south fence line (Restore planter back with no plants / to be used for a garden).  Area 3 consists of 
a 50' x 3' gavel strip running along the south side of garage and west side of garage (Restore with sod). Area 4 consists of a 10' x 
13' cracked and badly damaged 2" concrete slab area to be removed and soil removed underneath. This area is located north of 
the garage and west of zone 1. The existing excavation depth for the backyard is 12" in design. 

~1.5 day $8,396 
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22

Grind (2) stumps in front yard area.  EPA verbal approval to home owner 4-3-17 by Charles Rodriguez.    CH2M Rep. Mike 
Shanahan

~ 0.25 day $5,200 

23

20' x 2' Planter area with landscape rock (back yard area) not captured in design. Excavation depth 12". Restore with like 
materials. 4-03-17 verbal approval to homeowner by EPA's Charles Rodriguez.   CH2M Rep.- Mike Shanahan ~ 0.25 day $675 

24  

13' x 7' excavation area not captuerd in design. Area is under a wheelchair ramp ( Permanent structure as owner will not allow 
any removal). Excavation depth 6". Restore with sod. EPA verbal approval to property owner given on 4-4-17 by Charles 
Rodriguez EPA. CH2M Rep: Mike Shanahan

~ 0.25 day $2,314 

25
15' x 4' walkway strip to front door (covered with gravel and placed pavers). This area was not captured in the design. Excavation 
depth to 12". Restore to original condition. All pavers should be able to be saved. EPA verbal approval to property owner given 
on 4-4-17 by Charles Rodriguez EPA. CH2M Rep: Mike Shanahan

~ 0.25 day $1,588 

26

10' x 5' under front porch section not captured in design. EPA verbal approval by Tim Drexler EPA 4-6-17 after Charles defered 4-
4-17. This operation will require light carpentry work to remove interior framed lattice. EPA approved 4'' excavation depth with 
2" of fill and 2" of gravel restoration. No compaction. CH2M Rep: Mike Shanahan

~ 0.50 day $3,247 

27  
22' x 18" strip in back yard area not catured in design. Current condition is  gravel and dirt. EPA Sarah Rolfes approved 
excavation and restotation 4-5-17. Excavation depth 12". Restore with landscape rock. CH2M Rep: Rob Plsek ~ 0.25 day $557 

28
Remove /  grind (1) stump in back yard planter area 1 X 3"/ EPA 4-6-17.  Tim Drexler verbal approval.   CH2M Rep. Rob Plsek and 
Mike Shanahan < 0.25 day $2,600 

29  
Added 2' x 25' gravel cover to 1" depth to improve look of finished driveway. Minimal excavation needed < 1" for gravel 
placement. Basically just a shave to place material to existing hard surface elevation. Verbal approval by Tin Drexler EPA 4-6-17. 
CH2M Rep: Mike Shanahan

< 0.25 day $963 

30  
Remove /  grind (4) stumps. 1 in  back yard area  / 3 in front yard area. Verbal approval to home owner 4-07-17 Charles 
Rodriguez  CH2M Rep.-Shanahan ~ 0.75 day $10,400 

31
40' x 40' gravel / dirt area not captured in design. Area currently used as a parking area. Excavation depth 12". Restore with 
gravel. EPAs Charles Rodriguez to confirm approval with Tim Drexler. 4-7-17. CH2M Rep: Rob Plsek ~ 1.25 day

EPA Undecided 
TBD

32
Added two areas not captured in design. Area 1 is a 8' x 25' strip with an excavation depth of 6". Restore with Sod. Area 2 is a 5' x 
4' strip with an excavation depth of 6". Restore with sod. EPA verbal approval to owner 4-10-17 by Tim Drexler. CH2M Rep. Rob 
Plsek

~ 0.25 day $1,582 

33

Added two areas not captured in design. Area 1 is a 4' x 1' strip with an excavation depth of 6". Restore with sod.      Area 2 is a 
23' x 3' strip with an excavation depth of 6". Restore with sod. EPA verbal approval to owners 4-12-17  by Charles Rodriguez. 
CH2M Rep. Rob Plsek

~ 0.25 day $530 

34  
Added one 24" diameter tree for removal and stump grinding. EPA not present at meeting. CH2M Rep.  Mike Shanahan given 
verbal approval over the phone from EPA's Tim Drexler and related approval to property owner: 4-13-17 ~ 1.0 day $4,200 

35  
Added 3 trees for removal and replacement.  Two 8" diameter  spruce trees and one 5" diameter peach tree. EPA not Present. 
CH2M Rep Mike Shanahan / Emily Pasak. Tim Drexler Confirmed 4-18-17 ~ 0.50 day $7,800 

36
Remove one 18" diameter stump on east side of garage.  CH2M Rep Rob Plsek, EPA Rep Sarah Rolfes

~ 0.25 day $2,600 

37  
Remove one 8" stump on SE corner of garage. EPA Rep Charles Rodriguez approved 4-20-17. CH2M Rep Emily Pasek

~ 0.25 day $2,600 

38  
Remove tree in NW backyard. EPA Rep Approved Charles Rodriguez 4-20-17. CH2M Rep Emily Pasek 

~ 1.0 day $4,200 
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39 4931 Ivy Juan Vicenta Rios
1' x 20' strip added on north side of house, 12" deep CH2M Rep Rob Plsek. 4-21-17. Need EPA Approval 

~ 0.25 day $265 

40
Grind three (3) stumps in backyard area. CH2M Rep Rob Custance. Approved EPA Rep. Sarah Rolfes 4-26-17

~ 0.25 day $7,800 

41
Grind two (2) stumps in front yard area. CH2M Rep Rob Custance. Approved EPA Rep Charlez Rodriguez  4-26-17

~ 0.25 day $5,200 

42
Grind one (1) stump in backyard area. CH2M Rep Rob Custance. Approved EPA Charlez Rodriguez 4-26-17

< 0.25 day $2,600 

43
Grind four (4) stumps in backyard area. CH2M Rep Rob Custance. Approved EPA Rep Charlez Rodriguez 4-27-17

~ 0.25 day $10,400 

44
Grind two (2) stumps. CH2M Rep Emily Pasek. Approved EPA Rep Sarah Rolfes 5-03-17

~ 0.25 day $5,200 

45

Remove one (1) 30" diameter tree in back yard area and grind stump / EPA verbal Approval to Home owner ( 5-03-17). CH2M 
Rep.Emily Pasek, EPA Rep Sarah Rolfes 5-03-17 ~0.25 day $4,200 

46
Grind one (1) stump in backyard area. CH2M Rep Emily Pasek. Approved EPA Tim Drexler 5-10-17

~0.25 day $2,600 

47
Restore entire property with gravel. Note that the owned by this owner is the vacant   

also. EPAs Tim Drexler approved. CH2M Rep present: Mike Shanahan 5-10-17 No Change ($2,211)

48
An approximate 18' x12' area of the excavation is covered with pavers. EPAs Charles Rodriguez approved the pavers as a 
permanent placement (not to be removed). Confirmed by Shanahan 5-11-17 Gain: .50 day ($1,425)

49  
Replace 3 walkway concrete panels due to unevenness.  EPA approved by Tim Drexler on 5/19/2017

~ 0.50 day $1,660 

50  
Remove one stump on the southern property line.  EPA Approved by Tim Drexler on 5/17/2017

No Change $2,600 

51
Excavate one additional L-shaped strip at the SE corner of property line.  EPA approved by Sarah Rolfes on 5/22/2017

~0.25 day $1,120 

52
Added the removal of one 30" tree in the SW corner of the property to gain access to the backyard.  EPA approved by Charles 
Rodriguez on 5/24/2017 ~ 1.0 day $4,200 

53
Added the removal of one 4" tree and one 24" tree.  EPA approved by Charles Rodriguez on 5/24/2017

~ 1.0 day $7,150 

54
Added the removal of 5 trees, and added two excavation areas, one 4' x 8', and another that is 3' x 4'.  EPA approved by Charles 
Rodriguez on 5/24/2017 ~ 1.0 day $15,532 

55
Added a 124" x 13" strip of excavation on the south side of the property.  Approved by Charles Rodriguez on 5/23/2017

No Change $81 

56
Add one stump removal and a 20' x 20' 18" deep excavation with sod replacement.  Approved by Tim Drexler on 5/31/2017

~ 0.50 day $10,336 
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$201,880Running Total



CH2M Technical Status Report - Summary of Project Changes Table, Weekly Supplement

Task  Date Change Description

RI.01 Mar-17
Non-responsive owners and additional time to secure access for remediation. Approximately 
50 percent of residence owners (to date) have been non-responsive or have required 
additional effort to secure owner agreement for remediation access.

RI.01 Mar-17

Work Plan assumed five DustTrak units and associated networking devices ($60,630) for 
particulate air monitoring equipment. Subsequent receipt of design plans, field planning, and 
detailed discussions with FIELDS group indicate that nine DustTrak units specially equipped by 
RAECO Rentals ($184,320) and LINC/Gateway networking devices from Safe Environmental 
Engineering ($48,740) will be required to be consistent with air monitoring in other areas at the 
site.

AN.01 Apr-17
Additional borrow sources were sampled to support the availability of sufficient borrow 
material (backfill and topsoil) to support project schedule. An additional 18 analytical, 26 grain 
size, and 8 geotechnical samples were obtained. 

RI.01 Apr-17
Additional labor hours required to manage change associated with pre-construction meetings, 
substitutions of new high priority properties into 2017 for existing scoped properties, and 
conduct additional preconstruction outreach simultaneous with active construction.

RI.01 Jun-17
Additional labor hours required to manage change associated with ownership, access and 
coordination with SulTRAC for re-sampling at .Non Responsive



Cost Impact

Approximately 320 hours to date
(~40 hrs/wk; ongoing).

~ $172,400.

$21,911 

Approximately 280 hours to date
(~70 hrs/wk; ongoing).

TBD



Cost Evaluation for Change Log Item No 19 (
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

Line Item Qty Unit Unit Rate Cost
Excavation 0.9 CY $180.00 $160.00
Backfill 0.4 CY $148.00 $65.78
Topsoil 0.4 CY $150.00 $66.67
Decorative Rock 24 SF $4.70 $112.80

Subtotal $405.24
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Cost Evaluation for Change Log Item No 21 (Back Yard at 
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

Area 1 (13 x 18 and 3 x 13) Qty Unit Unit Rate Cost
Excavation 10.1 CY $180.00 $1,820.00
Backfill 5.1 CY $148.00 $748.22
Topsoil 5.1 CY $150.00 $758.33
Sod 273 SF $1.08 $294.84

Subtotal $3,621.40

Area 2 (29 x 3 planter)
Excavation 3.2 CY $180.00 $580.00
Backfill 1.6 CY $148.00 $238.44
Topsoil 1.6 CY $150.00 $241.67

Subtotal $1,060.11

Area 3 (50 x 3 area)
Excavation 5.6 CY $180.00 $1,000.00
Backfill 2.8 CY $148.00 $411.11
Topsoil 2.8 CY $150.00 $416.67
Sod 150 SF $1.08 $162.00

Subtotal $1,989.78

Area 4 (10 x 13 concrete slab)
Excavation 4.8 CY $180.00 $866.67
Backfill 2.4 CY $148.00 $356.30
Topsoil 2.4 CY $150.00 $361.11
Sod 130 SF $1.08 $140.40 Sod is assumed for the     

Subtotal $1,724.47

Estimated Cost Impact $8,395.76

Non Responsive



     restored surface. CH2M is confirming.



Cost Evaluation for Change Log Item No 23 (Planter at 4829-31 Carey)
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

Line Item Qty Unit Unit Rate Cost
Excavation 1.5 CY $180.00 $266.67
Backfill 0.7 CY $148.00 $109.63
Topsoil 0.7 CY $150.00 $111.11
Decorative Rock 40 SF $4.70 $188.00

Subtotal $675.41



Cost Evaluation for Change Log Item No 24 (Excavation under 
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

13' x 7' with 6" excavation Qty Unit Unit Rate Cost
Excavation 1.7 CY $180.00 $303.33
Topsoil 1.7 CY $150.00 $252.78
Sod 91 SF $1.08 $98.28
Miscellaneous Crew Support 4 HR $415.00 $1,660.00

Total $2,314.39

Mulch Replacement Instead of Sod
Sod 91 SF $1.08 -$98.28
Mulch 91 SF $1.25 $113.75

$2,329.86
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Cost Evaluation for Change Log Item No 25 
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

15' x 4' with 12" excavation Qty Unit Unit Rate Cost
Excavation 2.2 CY $180.00 $400.00
Backfill 2.2 CY $148.00 $328.89
Gravel 12 SF $2.40 $28.80
Miscellaneous Crew Support 2 HR $415.00 $830.00

Total $1,587.69
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Cost Evaluation for Change Log Item No 26 (Under Porch at 
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

10' x 5' with 4" excavation Qty Unit Unit Rate Cost
Excavation 0.6 CY $180.00 $111.11
Backfill 0.3 CY $148.00 $45.68
Gravel 250 SF $2.40 $600.00
Miscellaneous Crew Support 6 HR $415.00 $2,490.00

Total $3,246.79
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Cost Evaluation for Change Log Item No 27 (Planter at 
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

Line Item Qty Unit Unit Rate Cost
Excavation 1.2 CY $180.00 $220.00
Backfill 0.6 CY $148.00 $90.44
Topsoil 0.6 CY $150.00 $91.67
Decorative Rock 33 SF $4.70 $155.10

Subtotal $557.21
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Cost Evaluation for Change Log Item No 29 (Driveway at 
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

Line Item Qty Unit Unit Rate Cost
Excavation 0.2 CY $180.00 $27.78
Gravel 44 SF $2.40 $105.60
Miscellaneous Crew Support 2 HR $415.00 $830.00

Subtotal $963.38
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Cost Evaluation for Change Log Item No 32 (Excavate two additional areas not captured by original design- 4  
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

Area 1 (8' x 25' x 6" deep) Qty Unit Unit Rate Cost
Excavation 3.7 CY $180.00 $666.67
Backfill 0.0 CY $148.00 $0.00
Topsoil 3.7 CY $150.00 $555.56
Sod 200 SF $1.08 $216.00

Subtotal $1,438.22

Area 2 (5' x 4' x 6" deep) Qty Unit Unit Rate Cost
Excavation 0.4 CY $180.00 $66.67
Backfill 0.0 CY $148.00 $0.00
Topsoil 0.4 CY $150.00 $55.56
Sod 20 SF $1.08 $21.60

Subtotal $143.82

Estimated Cost Impact $1,582.04
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Cost Evaluation for Change Log Item No 33 (Excavate two areas not captured by original design at 
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

Area 1 (4' x 1' x 6" deep) Qty Unit Unit Rate Cost
Excavation 0.1 CY $180.00 $13.33
Backfill 0.0 CY $148.00 $5.48
Topsoil 0.1 CY $150.00 $11.11
Sod 4 SF $1.08 $4.32

Subtotal $34.25

Area 2 (23' x 3' x 6" deep) Qty Unit Unit Rate Cost
Excavation 1.3 CY $180.00 $230.00
Backfill 0.0 CY $148.00 $0.00
Topsoil 1.3 CY $150.00 $191.67
Sod 69 SF $1.08 $74.52

Subtotal $496.19

Estimated Cost Impact $530.43
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Cost Evaluation for Change Log Item No 39 (Excavate strip on north side of house at 
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

Area (20' x 1' x 12" deep) Qty Unit Unit Rate Cost
Excavation 0.7 CY $180.00 $133.33
Backfill 0.4 CY $148.00 $54.81
Topsoil 0.4 CY $150.00 $55.56
Sod 20 SF $1.08 $21.60

Subtotal $265.30
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Cost Evaluation for Change Log Item No 47 (Gravel Restoration at 
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

Restoration with Gravel Qty Unit Unit Rate Cost
Backfill 25.1 CY $148.00 $3,711.42
Gravel 4063 SF $2.40 $9,750.00
Topsoil -75.2 CY $150.00 -$11,284.72
Sod -4063 SF $1.08 -$4,387.50

Total -$2,210.80

Note: Gravel is specified as 4" thickness, therefore, 2" of backfill required for 
equivalent of 6"  of topsoil and sod. Area and volumes are estimated based on 
widths of 12.5', 25' and 25' for properties  and , respectively, 
owned by . Surface restoration is not estimated or changed for , 

 which are owned by . Sidewalk width is an 
assumed 6' based on property drawing. If remaining parcels at the property will 
have gravel restoration and no plants, additional credit can be achieved for 
maintenance period. 
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Cost Evaluation for Change Log Item No 48 (No Excavation under Pavers at 
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

No Excavation in 18' x 12' Paver Area Qty Unit Unit Rate Cost
Excavation -8 CY $180.00 -$1,440.00
Backfill -4.0 CY $148.00 -$592.00
Topsoil -4.0 CY $150.00 -$600.00
Sod -216 SF $1.08 -$233.28

Total -$1,425.28

Note: Design drawing and subcontract costs estimated based on sod restoration in designated area
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Cost Evaluation for Change Log Item No 49 (Walkway at 
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

Line Item Qty Unit Unit Rate Cost
Miscellaneous Crew Support 4 HR $415.00 $1,660.00

Subtotal $1,660.00
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Cost Evaluation for Change Log Item No 51 (Excavate strips at SE corner of the house at 
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

Area (14"' x 79" x 18" deep) Qty Unit Unit Rate Cost
Excavation 0.4 CY $180.00 $76.81
Backfill 0.3 CY $148.00 $41.68
Topsoil 0.1 CY $150.00 $21.76
Plants-Perennials 6 SF $41.00 $246.00

Subtotal $386.25

Area (32"' x 100" x 18" deep) Qty Unit Unit Rate Cost
Excavation 1.2 CY $180.00 $222.22
Backfill 0.8 CY $148.00 $120.59
Topsoil 0.4 CY $150.00 $62.96
Plants-Perennials 8 SF $41.00 $328.00

Subtotal $733.78

Total: $1,120.02
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Cost Evaluation for Change Log Item No 54 (Excavate two additional areas: one near air conditioning un           
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

Area (4' x 8' x 1' deep) Qty Unit Unit Rate Cost
Excavation 1.2 CY $180.00 $213.33
Backfill 0.6 CY $148.00 $87.70
Topsoil 0.6 CY $150.00 $88.89

Subtotal $389.93

Area (3' x 4' x 1' deep) Qty Unit Unit Rate Cost
Excavation 0.4 CY $180.00 $80.00
Backfill 0.2 CY $148.00 $32.89
Topsoil 0.2 CY $150.00 $33.33

Sod (assumes half the area will 
be sod, half existing pavers 6 SF $41.00 $246.00

Subtotal $392.22

Remove five trees in the yard 5 EACH $2,950.00 $14,750.00
Subtotal $14,750.00

Total: $15,532.15



                nit, one on south side of front steps at 
Non Responsive



Cost Evaluation for Change Log Item No 55 (Excavate strip on south side of property at 
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

Area (124"' x 13" x 6" deep) Qty Unit Unit Rate Cost
Excavation 0.2 CY $180.00 $37.31
Topsoil 0.2 CY $150.00 $31.10
Sod 11 SF $1.08 $12.09

Total $80.50

Non Responsive



Cost Evaluation for Change Log Item No 56 (Remove 20' x 20' area and remove stump at 
USS Lead, Zone 3, East Chicago, Indiana
WA No. 226-RARA-053J / Contract No. EP-S5-06-01 

Area (20' x 20' x 18" deep) Qty Unit Unit Rate Cost
Excavation 22.2 CY $180.00 $4,000.00
Backfill 14.7 CY $148.00 $2,170.67
Topsoil 7.6 CY $150.00 $1,133.33
Sod 400 SF $1.08 $432.00

Subtotal $7,736.00

Backyard stump Qty Unit Unit Rate Cost
Stump removal 1.0 CY $2,600.00 $2,600.00

Subtotal $2,600.00

Total: $10,336.00

Non Responsive
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